


Option C1



Option I



Option F



Option H



Option J



Option K

# Site Layout - Options C<sub>1</sub> and F



Option C<sub>1</sub>



Option F

# Building Summary

	<b>C1 Addition &amp; Renovation</b>	<b>I Addition &amp; Renovation</b>	<b>F All New</b>	<b>H All New</b>	<b>J/K All New</b>
<b>Construction Phasing Description</b>	4 Phases  (plus Initial Off-Site Gymnasium)	4 Phases  (plus demo and site work)	2 Phases	2 Phases  (plus demo and site work)	1 Phase  (plus demo and site work)
<b>Construction Duration</b>	4 years, 7 months* TBD	5 Years 3 Months	4 years	4 Years 6 Months	3 Years 9 Months
<b>Net Area</b>	218,535 SF	233,840 SF	216,340 SF	219,240 SF	219,240 SF
<b>Gross Area</b>	335,800 SF	349,840 SF	332,000 SF	317,898 SF	317,898 SF
<b>Footprint (113,220 SF Existing)</b>	136,500SF	137,900 SF	159,500 SF	147,600 SF	141,250 SF
<b>Surface Parking (328 Spaces Existing)</b>	280 surface (75 structure)	320 cars	320 cars	350 cars	350 cars
<b>MA-CHPS</b>	✓	✓	✓	✓	✓